

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

R&B Department - Revised Administrative sanction for an amount of Rs.200.00 lakhs in lieu of the original Administrative Sanction of Rs.115.00 lakhs for the work "providing approach road to the proposed construction of RUB at Santhinagar in Zaheerabad town limits towards Bidar side, duly following the provisions of GO.Ms.No.94, I&CAD, Dept., Dt.01.07.2003 - Accorded - Orders - Issued.

=====

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.Rt.No 1216

Dated:27-12-2011.

Read the

following:

Ref::1.GO.Rt.No.91, TR & B (R.II) Department, Dt.22.01.2011.  
2.From the ENC (R&B) Admn. & NH, Hyd., Lr.No.11670/EE(CRF)/DEE4/  
AEE1/10, Dated 29.08.2011 & 24.11.2011.  
-:o0o:-

O R D E R:

In the G.O. 1<sup>st</sup> read above, Government have accorded Administrative Sanction for an amount of Rs.115.00 lakhs for the work "providing of approaches road to the proposed construction of RUB @ Santhinagar" in Zaheerabad town limits subject to condition that the Department shall not bear the LA costs, if any involved.

2. In the reference 2<sup>nd</sup> read above, the ENC (R&B) Admn. & NH has informed that based on the request made by the local public and also for easy negotiation of level, an approach road clubbed with junction and geometric improvements is provided for a length of 186.00Mts., on Bidar side which is essential to avoid accidents for straight traffic from Bidar side to Vikarabad, so as to eliminate black spots. The total length of approaches is increased to 430.0m against 244.0m. The estimate is recasted with modified length of approach, latest rates of cement and steel. The cost of the modified estimate works out to Rs.200.00lakhs. Further, the ENC(R&B), Admn., & NH has requested the Government to accord revised administrative sanction for an amount of Rs.200.00lakhs in lieu of original Administrative sanction of Rs.115.00.00 lakhs for the said work.

3. Government after careful examination of the proposal of the ENC(R&B), Admn., & NH., Hyderabad, hereby accord Revised Administrative Sanction for an amount of Rs.200.00 (Rupees Two hundred lakhs only) in lieu of the original Administrative Sanction of Rs.115.00 lakhs, for the work "providing of approach road to the proposed construction of RUB @ Santhinagar" in Zaheerabad town limits, subject to strictly following the provisions of GO.Ms.No.94, I&CAD Department, Dt.01.07.2003.

4. The expenditure sanctioned in para (3) above shall be debited to the following Head of Account "5054-COL on Roads & Bridges, 80-General, MH-001-Direction and Administration, GH-11-Normal State Plan, SH(04)-Construction of Roads & Bridges under Railway Safety Works, 530-Major Works, 531-Other expenditure".

5. The ENC (R&B) Admn. & NH, Hyderabad shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No.32121/1158/A2/Expr.PW/11, Dated. 09.12.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH.,  
PRL.SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief (R&B) Admn. & NH, Hyderabad.  
The Accountant General, A.P., Hyderabad.

Copy to:

The Finance (Exp.PW) Department.  
The PS to Hon'ble M(R&B)  
The P.S to Prl. Secretary to Government, TR&B. Dept.  
SF/Sc

// FORWARDED :: BY ORDER //

SECTION OFFICER